

Detention Pond 2 Channel Improvements
VOCHOA 2014



Photo #1: Contractor initially lowered grade a few inches and redirected the flow toward a different drainage swale. Placed straw matting within the finished grades.



Photo #2: Placed straw matting within the finished grades.



Photo #3: Placed straw matting within the finished grades.